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CONTRACT CHANGE ORDER Change Requested by:  Engineer

CCO: 149  Suppl. No. 0 Contract No. 04 - 0120F4 Road SF-80-13.2/13.9 FED. AID LOC.:

To: AMERICAN BRIDGE/FLUOR ENTERPRISES INC A JOINT VENTURE

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and specifications
for this contract. NO_TE: This change order is not e_ffective until approved by the Engineer.

Description of work to be done, estimate of quantities and prices to be paid. (Segregate between additional work at contract price, agreed price and force
account.) Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance will be made for idle time.
This last percentage shown is the net accumulated increase or decrease from the original quantity in the Engineer’s Estimate.

Extra Work at Lump Sum:

Apply primer paint coat to the galvanized and Dacromet or Geomet coated bolts prior to applying the finish paint in all
instances, as directed by the Engineer.

Revise Special Provisions Section 10-1.59 “STEEL STRUCTURES,” subsection “FABRICATION,” subsection “BOLTED
CONNECTIONS,” bullet P paragraphs 5 and 6 as follows:

After installation, all exposed areas of galvanized bolts shall be cleaned in accordance with the requirements of
SSPC-SP 2, and coated with two applications of unthinned organic zmc-rlch pnmer that is compatlble W|th the
polysﬂoxane finish coats within 96 hours of installation. W - W

After installation, all accessible exposed areas of bolts coated with Dacromet or Geomet, as determined by the
Engineer shall be coated with a primer recommended by the manufacturer of the ponsuloxane flnlsh coat Surface
preparatlon shall be as recommended by the manufacturer of the primer or finish coat.

For this work, the Contractor will receive a lump sum price of $728,312.00. This sum constitutes full and complete ‘
compensation for furnishing all labor, material, tools and incidentals including all markups by reason of this change.

Extra Work @t LUMP SUM .. ...t et e e e et et e e e e et e et e e e e aneanaanas $728,312.00
Estimated Cost: Increase Decrease || $728,312.00
By reason of this order the time of completion will be adjusted as follows: 0 Days
Submittedby| /
Signature Resident Engineer o —_
,)- ,/}7/7/}/)/1/(,4///42’&”/ Kannu Balan, Senior T.E. Date I’—Zci"l i

Approval Recbmmended by

SlgnW &_...Supervising Transportation Engineer
William Casey, Sup. T.E. Date //-19~ (14

Engineer Approval by

Slgnature/ == ’,//,___Supervising Transportation Engineer & -
7 William Casey, Sup. T.E. O i S

We the undersigned contractor, have given careful consideration to the change proposed and agree, if this proposal is approved, that we will provide all
equipment, furnish the materials, except as otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full
payment therefor the prices shown above.

NOTE: If you, the-€ontragtor, do not sign acceptance of this order, your attention is directed to the requirements of the specifications as to
proceeding with the ordered work and filing a written protest within the time therein specified.

Contractor A€geptance by _—

:

Signature (( /19 (Print name and title) Date
y BRIAN A PETERSEN - PROJECT DIRECTOR  DSTANYZ




